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To: HONORABLE MAYOR 	 From: David Sykes 
AND CITY COUNCIL 

SUBJECT: SEE BELOW 	 DATE: 04-04-11 

Approved Date / / 
ei/g/// 

COUNCIL DISTRICT: Citywide 

SUBJECT: REPORT ON THE RULE 20A AND RULE 20B (IN-LIEU FEE) 
UNDERGROUND UTILITY PROGRAM AND 2010/11- 2015/16 WORKPLAN 

RECOMMENDATION 

Approval of the proposed Fiscal Year 2010/11- 2015/16 Workplan for the Rule 20A and Rule 
20B (In-Lieu Fee) Underground Utility Program. 

OUTCOME 

Approval of the proposed Fiscal Year 2010/11- 2015/16 Workplan for the Rule 20A and Rule 
20B (In-Lieu Fee) Underground Utility Program will guide Public Works staff and utility 
companies to program funds, assign project priorities, and establish, design and construct the 
proposed overhead-to-underground utility conversion projects. 

EXECUTIVE SUMMARY 

The Rule 20A and 20B (In-Lieu Fee) Underground Utility Program report provides information 
on the City's utility undergrounding program and projects. In addition, the proposed workplan 
will instruct Public Works staff and utility companies to program funds, assign project priorities, 
and establish, design and construct overhead-to-underground utility conversion projects. The 
proposed workplan reflects Council policy and focuses on timely delivery of projects allowing 
more aggressive draw-down of the City of San Jose's current $47M Rule 20A allocation balance. 
Staff continues to meet monthly with all utilities to monitor schedules and address issues and 
concerns as they arise. 
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BACKGROUND 

Three methods are used to fulfill the General Plan goal of converting overhead utilities to 
underground systems. They are described below. 

RULE 20A PROGRAM  — In 1968, the California Public Utilities Commission (CPUC) and 
utility companies established a program to underground utilities across the State. Under Rule 
20A, Pacific Gas and Electric Company ("PG&E") allocates funds, on a calendar year basis, to 
convert existing overhead electrical facilities to underground electrical facilities within the 
communities it serves. PG&E considers Rule 20A allocations as a tool to allow cities and 
counties to evaluate and prioritize undergrounding projects within their respective jurisdictions. 
These allocations accumulate until they are expended for undergrounding projects. PG&E uses 
its own funds to design and construct Rule 20A projects, and once the projects are completed, the 
cost is recovered through incremental utility rate increases. 

Other CPUC rules, tariffs and legislation require AT&T to convert its facilities in a similar 
manner to the Rule 20A Program. Pursuant to federal law and its franchise agreement with the 
City, Comcast is required to budget its own funds for the conversion of its facilities within the 
districts legislated for Rule 20A funding. 

The 2011 calendar year allocation of PG&E funds for the City of San Jose is $4.2 million. 
Although the funds for this program are never actually transferred to the City, City staff 
programs the money toward conversions on arterial and major collector streets. These 
allocations accumulate until they are expended for undergrounding projects. The current 
accumulated allocation totals approximately $47 million. 

RULE 20B (IN-LIEU FEE) PROGRAM  — Undergrounding may be accomplished through the 
City's establishment of an In-Lieu Fee Program which allows the City to accumulate funds from 
developers to underground large aggregated projects rather than requiring developers to perform 
the undergrounding on a project-by-project basis. This results in the more efficient use of 
engineering staff; construction crews, and utility company resources, thus lowering unit costs for 
design and construction. Rule 20B funds are leveraged against 20A allocations as opportunities 
arise to construct larger projects which provide a greater economy of scale. 

The San Jose Municipal Code requires that developers either: 1) pay a fee, per foot of frontage, 
in-lieu of performing the overhead-to-underground conversions along the street frontage where 
their development is occurring; or as a condition of development, underground the overhead 
utility facilities on the street or streets adjacent to the project. For the latter option, the 
Municipal Code allows the use of previous fee payments collected within the limits of 
undergrounding to partially offset developer construction costs for completing underground 
utility projects. Only those projects that develop adjacent to designated streets as defined in the 
Municipal Code are subject to the undergrounding in-lieu fee conditions. 
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In 2009, the City Council approved an amendment to the Undergrounding Utility Fee Ordinance 
that allows: 1) automatic adjustment of the Undergrounding Utility Fee based on Engineering 
News Record (ENR) 20-City Average Construction Cost Index or its equivalent; and 2) 
reimbursement to developers for completion of underground utility projects; and 3) other 
technical changes. Based on latest ENR data, effective February 1, 2011, the Underground 
Utility Fee was adjusted from $393 to $409 per linear foot frontage. Fees are collected from 
developments on both sides of the street regardless of the side which has the actual overhead 
facility. This fee was based on an average City cost of $818 per linear foot to complete larger 
undergrounding conversion projects. 

In-Lieu fees are programmed to be expended in areas per the In-Lieu Fee Undergrounding 
Master Plan. As long as these fees are committed to projects in the approved Master Plan, they 
are considered programmed and not subject to refund. The In-Lieu Fee Master Plan was 
approved by Council on December 7, 2010. 

RULE 20C — In some instances, developers, neighborhood and business associations, or other 
agencies may pursue completing underground conversions themselves. These conversions do 
not meet the criteria for Rule 20A or 20B, are typically less than 600 feet long, and are 
coordinated directly with the utility companies. 

Underground Utility Program Activity - Since 1968, the City has legislated 138 Underground 
Utility Districts, of which: 

- 124 projects have been completed 
- 2 projects are in construction 
- 12 projects are in design 

The Rule 20A and 20B Underground Utility Program is currently administered in accordance 
with the Rule 20A 2009/10 — 2014/15 Workplan accepted by Council on May 11, 2010. The 
current status of the Rule 20A and Rule 20B programs and the implementation of the current 
Workplan are presented in Attachment A. 

Other attachments related to the Rules 20A and 20B Programs include: 

• 2009/10 -2014/15 Workplan Status (Attachment A) 
• 2010/11- 2015/16 Workplan (Attachment B) 
• Sunimary of Changes since the Last Report (Attachment C) 
• Proposed Future Rule 20A Underground Utility Projects (Attachment D) 
• Criteria for Evaluating Rule 20A & 20B (In-Lieu Fee) Underground Utility Projects 

(Attachment E). 

The Workplan guides Public Works staff to establish, design, and construct the proposed 
overhead-to-underground utility conversion projects. 
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ANALYSIS 

2010/11 - 2015/16 RULE 20A AND 20B (IN-LIEU FEE) WORKPLAN 

In the previous decade, there was a backlog of Rule 20A projects due to utility company funding 
and resource issues. In the last three years, staff have held several workshops with PG&E and 
developed guidelines to implement the program in a more timely fashion. As a result, PG&E 
and the utility companies have agreed to implement a more aggressive work plan; spending 
approximately $15 to $20 million per year in San Jose for utility undergrounding work. 
Although some projects in the work plan have experienced slight delays due to PG&E design 
and coordination challenges, there has been a dramatic increase in the amount of design and 
construction activities since FY 2008-2009 compared to previous years. Current Rule 20A 
program activity suggests the City will be drawing down approximately $15 to $20 million per 
year of PG&E's Rule 20A funds. Upcoming challenges include a potential PG&E resource 
diversion due to the San Bruno pipeline explosion. 

The following highlights some of the actions that have been taken by PG&E to support San 
Jose's overall utility undergrounding program and improve the Rule 20A processes: 

• Dramatic increase in the amount of construction activity taking place since FY 2008-
2009 (approximately $15-$20 million). 

• Allowing 20A allocations to be applied to easement work and subsurface equipment. 
• Improved communications and joint approach to problem-solving. 
• Change in program process to convert private electrical services first utilizing PG&E 

resources, instead of property owner responsibility. This change should shorten 
construction duration, improve efficiency, and reduce City of San Jose allocations spent 
on 20A projects. 

The proposed workplan, shown in Attachment B, has been revised to reflect the changes 
discussed above. The proposed workplan is presented on a fiscal year basis, summarizes 
program expenditures, preliminary project cost estimates, Rule 20A allocations, and In-Lieu Fee 
Fund balances. The proposed projects are listed in sequence of the target start dates for proposed 
construction, and legislation of the underground utility districts. Projects in the Rule 20B (In-
Lieu Fee) program have been reprioritized and/or rescheduled since the last report mainly due to 
lower revenue projections in future years. Overall, the projects in this program are reprioritized 
in accordance with the Council approved criteria, available resources and focus on completing 
the workplan. A summary of the changes that have occurred since the last report is presented in 
Attachment C. 

A listing of potential Rule 20A project areas is identified in Attachment D, and a summary of the 
Criteria for Evaluating Underground Utility Projects is presented in Attachment E. These criteria 
provide a process for the selection of projects presented in the proposed workplan. 
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There is a current beginning balance of nearly $47 million in accumulated Rule 20A allocations 
for the City. Approximately $22 million is allocated to be spent in FY 2010-2011 and $15 
million in FY 2011-2012. Historically, the City had experienced challenges in implementing the 
approved workplan, due to a shortfall in utility company staff resources and funding. 
Compounding these difficulties, the California Public Utilities Commission (CPUC) mandates 
that PG&E's top priority be the maintenance of system reliability without compromising safety. 
The CPUC has essentially taken the position that Rule 20A utility undergrounding services for 
existing customers are secondary to storm and heat related repairs, general system maintenance, 
electrical hookups for new customers and system upgrades to improve capacity. In addition, 
unforeseen circumstances such as weather-related emergencies and incidents such as the recent 
San Bruno Gas Explosion may divert utility company resources and delay Rule 20A projects. 

City staff is working with PG&E to pilot a Rule 20A project with the City as the lead agency for 
engineering and construction that will help reduce the backlog. Historically, Rule 20A projects 
have been performed by utility companies. In the coming months, City and PG&E staff will 
closely work on business terms, funding and schedule. In addition, City staff is in discussions 
with AT&T and Comcast to take the lead in engineering and construction of Rule 20A projects 
to help further reduce the backlog. 

To monitor schedule and ensure timely delivery of projects, staff will continue to meet with 
utility companies regularly to address issues and concerns as they arise. To date, utility 
companies are collaborating with the City and with each other to maintain the agreed upon 
schedule and have given the best efforts with available resources. One of the challenges has 
been coordinating all three major utility companies' internal approval processes and timelines. 
Each utility company has various stages of internal review and approval process for design, 
construction and funding. To streamline and simplify the process, as a guide, staff worked 
closely with utility companies and developed a Best Practices guideline. 

Aside from the challenges presented above, the proposed workplan is designed to draw down the 
accumulated and future Rule 20A allocations in an effort to maximize the number of 
undergrounding projects that can be delivered. 

EVALUATION AND FOLLOW-UP 

No additional follow up action with the Council is expected at this time. 

PUBLIC OUTREACH/INTEREST 

❑ Criterion 1: Requires Council action on the use of public funds equal to $1 million or 
greater. (Required: Website Posting) 

❑ Criterion 2: Adoption of a new or revised policy that may have implications for public 
health, safety, quality of life, or financial/economic vitality of the City. (Required: E-
mail and Website Posting) 
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❑ Criterion 3: Consideration of proposed changes to service delivery, programs, staffing 
that may have impacts to community services and have been identified by staff, Council or 
a Community group that requires special outreach. (Required: E-mail, Website Posting, 
Community Meetings, Notice in appropriate newspapers) 

While this action does not meet the $1 million threshold under Criterion 1, this memorandum 
will be posted on the City's website for the April 26, 2011 Council agenda. 

COORDINATION 

This report has been coordinated with the San Jose Redevelopment Agency, the Departments of 
Transportation and Planning, Building and Code Enforcement, the City Attorney's Office, and 
the City Manager's Budget Office. The Workplan has been coordinated with PG&E, AT&T and 
Comcast. 

COST SUMMARY/IMPLICATIONS 

RULE 20A PROGRAM - The cost of the overhead-to-underground conversion of PG&E 
facilities in the public right-of-way within underground utility districts is funded through the 
PG&E Rule 20A allocation to the City. It includes up to $1,500 per service entrance for private 
service panel conversions. The total cost for conversion work varies project by project. Other 
utility companies underground their facilities at their own cost. 

The administration of the Rule 20A program has historically been funded through the Operating 
Budget with General Funds. However, due to budget constraints in recent years, staff has been 
using In-Lieu fee funds for administrative costs since FY 2003-2004 and recommends the 
continued use of In-Lieu Fee Funds, approximately $365,000 per year, to support the 
administration of the Rule 20A program this fiscal year. Use of the fees for administrative costs 
is consistent with the scope of uses permitted in Section 15.26.120 of the Underground Utility 
Fee Ordinance. In 2009, the City Council approved an amendment of the Undergrounding 
Utility Fee Ordinance allowing the use of in lieu fees for 20A administrative costs. Over the life 
of the undergrounding program, Rule 20A projects will reduce the overall costs of the Rule 20B 
(In-Lieu) fee program. 

Administration of both programs includes the legislation of utility underground districts, hosting 
community meetings, reviewing and coordinating responsibilities during the design and 
construction phases of the project, and construction inspection. Additionally, the City is 
responsible for the conversion of its facilities within the Rule 20A underground utility districts, 
including streetlights, traffic signals, fire stations, libraries, and other City facilities. Funding for 
the conversion of City facilities is budgeted in the 5-year Traffic CIP Program. 

RULE 20B (IN-LIEU FEE) PROGRAM — The cost for the undergrounding of utilities is funded 
through the In-Lieu Underground Utility Fund. In addition, staff estimates a yearly funding need 
of approximately $15,000 for private service conversions, or $1,500 per service entrance. This 
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funding historically has been funded through Operating Budget with General Funds. However, 
due to budget constraints, funding for this activity is proposed to be eliminated and most likely 
funded out of In-Lieu Underground Utility Fund. 

In addition, funding in the amount of $60,000 and $15,000 is budgeted respectively in FY 2010-
2011 and FY 2011-2012 for PG&E's Rule 20A private service panel conversion reimbursement 
program as part of the City's annual budget process. Under PG&E's Rule 20A Tariffs and 
Regulations, PG&E reimburses property owners up to $1,500 per service entrance for electrical 
service panel conversion to receive service from the underground system. Payments, however, 
are made via the City. The allocation is used to accept funds from PG&E and reimburse 
property owners for conversion work on their properties. Beginning in FY 2012-2013, the 
funding may not be needed as PG&E may be taking responsibility on performing the electrical 
service panel conversion work themselves on all future projects. With city oversight to ensure 
proper outreach efforts, PG&E will directly coordinate conversion work with property owners. 

BUDGET REFERENCE 

Fund 
# 

Appn # Appn. Name Total Appn. Amt. for 
Contract 

2010-2011 
Adopted 

Budget (Page) 

Last Budget 
Action 

(Date, Ord. 
No.) 

Remaining Project Costs N/A 
Current Funding Available 

416 4654 Underground Utility Program $1,450,000 N/A Capital, 
V-17 

N/A 

416  5I47 Underground Utility Admin. 
(20B) 

$70,000 N/A Capital, 
V-21 

N/A 

416 4786 Underground Utility Admin. 
(20A) 

$380,000 N/A Capital, 
V-21 

N/A 

429 5063 Underground Utilities — City 
Conversions 

$1,543,000 N/A Capital, 
V-889 

10/19/10 Ord. 
No. 28829 

Total Current FundingAvailable $3,443,000 

CEOA 

CEQA: Exempt, File No. PP I 0-069. 
/s/ 

DAVID SYKES 
Acting Director, Public Works Department 

For questions please contact MICHAEL O'CONNELL, ACTING DEPUTY DIRECTOR, at 
(408) 535-8300. 
MAO:JTC:SK: 
Attachments A-E 
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ATTACHMENT A 

STATUS OF THE 2009/010 - 20014/15 RULE 20A & RULE 20B 
(IN-LIEU FEE) WORKPLAN 

1. RULE 20A UNDERGROUND UTILITY PROGRAM 

Guadalupe Gardens Rule 20A Underground Utility District (UUD), 
Hedding/Taylor/Coleman: This project complements the Guadalupe Gardens Master 
Plan, and the Taylor Street Roadway Widening and Coleman/I-880 Interchange Projects. 
Substructure installation and private property electrical service panel conversion has been 
completed. The project was substantially completed in Summer 2010. Only four utility 
poles remain that will be removed in Spring 2011. 

Market/Almaden Rule 20A UUD, (Reed, Pierce, Williams, Balbach and Viola 
Streets): This project was legislated in June 2006. The construction start of this project 
was slightly delayed because of utility company resources issues and coordination 
challenges with the Market/Almaden Neighborhood Association (MANA). Substructure 
installation and private property electrical service panel conversion has been completed. 
Because of delays by property owners converting their private property electrical service 
panel, utility poles and wires are expected to be removed by Summer 2011. 

Jackson/ Taylor Rule 20A and Rule 20B UUD: This project was legislated in November 
2005 and construction started in March 2009. Substructure installation has been 
completed. Currently, utility companies are pulling wires and installing facilities which are 
expected to be completed by July 2011. Initially, this project was delayed because of 
design issues and coordination amongst utilities. This project is funded through a 
combination of Rule 20A and Rule 20B (In-Lieu-Fee) funds and is being constructed as 
one large project. This project is being coordinated with Japantown Business Association 
and San Jose Redevelopment Agency's plans for the Japantown neighborhood. 

Park/Naglee Rule 20A UUD: This project was legislated in May 2006 to complement the 
Rose Garden neighborhood and the new Rose Garden Branch Library. PG&E is finalizing 
design and the project is scheduled to start construction in June 2011. During design, 
PG&E discovered the need for poles at four locations to maintain service to back lot 
properties. PG&E and City staff attempted to obtain easements from four property owners, 
but were not successful. The project is slightly behind schedule because of ongoing 
negotiations with the property owners and design change to include a fiber company in the 
joint trench. Since the easement could not be obtained, staff will recommend an exception 
to allow four utility poles to remain within the public right-of-way. 

Prior to start of design, several property owners were contacted by the City on behalf of 
PG&E to obtain easements for above ground cabinets. All but two property owners denied 
the request. However, because of successful negotiations with PG&E on the aboveground 
cabinet and easement issues, this is a non-issue as PG&E has agreed to place the majority 
of the facilities subsurface in the public right-of-way. 
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Stevens Creek Rule 20A UUD: This project was legislated in February 2004 as a 
complement to the City of Cupertino's utility undergrounding project on Stevens Creek 
Boulevard. This project was scheduled to start construction in July 2010. The project was 
delayed for the following reasons: (1) Pending issues regarding aboveground cabinets and 
easements within the City of Cupertino, and (2) the City of San Jose has included in its 
schedule, a number of higher-priority projects. 

Evergreen Park Rule 20A UUD: This project was legislated in June 1988 and is 
scheduled to start construction in February 2011. This project was originally delayed 
because PG&E was unable to obtain an easement from the School District on the north 
side of Yerba Buena Road (east of San Felipe Road) for the placement of facilities. PG&E 
is redesigning the project to develop an alternate solution to the easement issue. 

Dehnas/Park Rule 20A/B UUD: This project was legislated in February 2008 and is 
being funded by Rule 20A and Rule 20B (In-Lieu Fee) funds. PG&E is lead on the Rule 
20A portion of the project and is scheduled to start construction in June 2011. The City is 
the lead on the Rule 20B portion of the project. Due to right-of-way issues, possible 
widening of Park Ave and congested right-of-way with existing utilities, the Rule 20B 
portion of the project is tentatively scheduled to start construction in June 2012. 

2. RULE 20B (IN-LIEU FEE) UNDERGROUND UTILITY PROGRAM 

Fruitdale Avenue UUD — This UUD was legislated in 1996. Design and construction of 
this project has been postponed because of uncertainty with the adjacent development 
project. 

Jackson/ Taylor Rule 20B UUD — See Above 

Delmas/Park Rule 20A/B UUD — See Above 
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2009/2010 ANTICIPATED REVENUE - INTEREST INCOME 
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PROJECTS: 

GUADALUPE GARDENS (Phase I) - Hedding/Coleman 20A 3 1/14/03 Complete (51,260,000) 
GUADALUPE GARDENS (Phone II) - Bedding/Taylor/Coleman (In Construction) 20A 3 1/14/03 Complete ($5,700,000) 
MARKET/ALMADEN AVE. • Reed, Pierce, William, Belbach, Viola (In Construction) 20A 3 6/13/06 Nov-08 ($4,000,000) 
JACKSON/TAYLOR • 4th to 9th (In Construction) 20A & B 3 11/19/06 Mar-09 ($1,960,006) ($6,160,000) 

Funds expended (PG&E Agreement) for the Jackson/Taylor 20B In FY 2000/2008 stsli,b4. 
DELMAS/PARK 20A: Delmas, San Fernando, Cahill, Auzerale & Park Ave' 20A 3 2/29/09 Jun-11 ($6,600,000) 

Anticipated In-Lieu Fee Undergrouding Utility Rlembursement and design cost for th e  

Delmas/Park 20B UUD Project 20B CW 040,030 

PROGRAM ADMINISTRATION (In-Lieu Fee-Rule 20B) ($10,000) 
PROGRAM ADMINISTRATION (Rule 20A) 01380,630 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS ($50.000)  
TRANSFER TO CITY HALL DEBT SERVICE FUND ($28,000) 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 
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2010/201 t ANTICIPATED REVENUE - PG&E/PRIVATE SERVICE CONVERSION 
2010/20t1 ANTICIPATED EXPENDITURE-PG&E/PRIVATE SERVICE CONVERSION RIEMBURSEMENT 

PROJECTS:  

PARK/NAGLEE • Park, Naglee to Shasta & Naglee,Park to Bascom 
STEVENS CREEK BLVD • Steams to Calvert 
EVERGREEN PARK • Yerba Buena Rd. & Sen Felipe Rd. 
ABORN ROAD - Renfleid Wy to Thompson Creek (Evergreen Library) 
MONTEREY RD. - WIllow to Curtner, Inc. Cadwaller Plaza 
DELMAS/PARK 208: Dolmas, San Femendo, & Perk Ave 
Anticipated In-Lieu Fee Undergrouding Utility Riembunsement 

PROGRAM ADMINISTRATION (In-Llau Fee-Rule 208) 
PROGRAM ADMINISTRATION (Rule 20A) 
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FY 2012/2013 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2011/2012 REVENUE(ANTICIPATEDYRULE 20A ALLOCATION 
2011/2012 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS:  
CAMDEN AVENUE, Bascom to Leigh 
WHITE ROAD at Alum Rock Avenue (Alum Rock Library) 
TULLY ROAD, Kenoga Dr to Senter Rd 
LINCOLN AVENUE - Sen Carlos to Coe 
COLEMAN AVENUE - Hedding St to Basset 
Anticipated In-Lieu Fee Undergrouding Utility Riembureement & Design 

PROGRAM ADMINISTRATION (In-lJeu Fee-Rule 20B) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 

20A 
20A 
20A 
20A 
20A 
20B 

9 
6 
7 
6 
3 

CW 

9/17/93 
moms 
06/29/09 
7/23/10 

07/24/09 

Jul-12 
Oct-12 
Apr-13
Apr-13 
Jun-13 

751 
/4,465/  ,.... 

'''' 	'I''"' 	• 	60•000  
x.- 	rOcig 

3 A, 
_ 

A 
l  
'''' 	" 
-4 	e! 

618,065, (59 
$4,500,000 

($3,000,000) 
($2,000,000) 
($2,600,000) 
($2,100,000) 
($2,200,000) 

• 1100. 	) 

,,, 	iii 
r,,..:. 4' 	" 	1. ■ • 

' 
1000  

...i 
_.,... 	;4i, 

' 	( 	• I $11 800 000 

• Allf•X-W. $11 385,159 
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RULE 20A and RULE 20B (IN-LIEU FEE) 
UNDERGROUND UTILITY PROGRAM 

2010/11 - 2015/2016 WORKPLAN 

ATTACHMENT' 13 
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FY 2010/2011 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2009/2010 REVENUE(ANTICIPATED)/RULE 20A ALLOCATION 
2009/2010 ANTICIPATED REVENUE - INTEREST INCOME 
2009/2010 ANTICIPATED REVENUE • PG&E/PRIVATE SERVICE CONVERSION 
2009/2010 ANTICIPATED EXPENDITURE-PG&E/PRIVATE SERVICE CONVERSION RIEMBURSEMENT 

PROJECTS: 
GUADALUPE GARDENS (Phase I) - Hedding/Coleman 
GUADALUPE GARDENS (Phase II) • Hedding/Taylor/Coleman (in Construction) 
MARKET/ALMADEN AVE, • Reed, Pierce, William, Balbach, Viola (in Construction) 
JACKSON/TAYLOR • 4th to 9th (in Construction) 

Funds expanded (PG&E 
DELMAS/PARK 20A: Dolmas, San Fernando, Cahill, Auzerals & Park Ave 

Anticipated In-Lieu Fee Undergrouding Utility Riambursament and design coat for the 
DeintaelPark 20B UUD Project 

PROGRAM ADMINISTRATION (In-Lieu Fee-Rule 20B) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 

20A 
20A 
20A 

20A & B 
Agroement) 
20A 

20B 

3 
3 
3 
3 

3 

CW 

obe  

for the Jackson/Taylor 

1/14/03 
1/14(03 
8/13/06 

11/18/06 
20B In 

2/29/08 

Complete
Complete 

Nov-08 
M61•09 

FY 2008/2009 
Jun-11 

'Atm 	...,. 	.;.,.„.• 	I'• 
• - 	••:,,-. 	. , 	I 

"' 	,. ' ''''.1; it 

	

tt 	: 	... 

	

,'.4...-IT.L 	III■ ..:.. 

	

-.. 	. 
-,.. . 

	

.- 	, 	. 

	

3. 	
0.. 	, . ' 	, , ' 

	

% 	
81 _ 

• -4 

• ' 	3... •••:• 
.: _ .. 

• .5 
..,.,

• 

. 
,.. 

	

60i• •••• 	
4 ci  '

3' • • 

$46,785,197 
$4,249,982 

($1,260,000) 
($6,700,000) 
($4,000,000) 
($6,160,000) 

($6,600,000) 

3,11..r,V 	'I 421600,000) 
;24,435,150 

FY 2011/2012 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2010/2011 REVENUE(ANTICIPATEDyRULE 20A ALLOCATION 
20102011 ANTICIPATED REVENUE - INTEREST INCOME 
20102011 ANTICIPATED REVENUE - PG&E/PRIVATE SERVICE CONVERSION 
2010/2011 ANTICIPATED EXPENDITURE-PG&E/PRIVATE SERVICE CONVERSION RIEMBURSEMENT 

t•••1•744A85  
$700,040 
$40000 

- $1151000 
(S00% 

$29,436,169 
$4,400,000 

PROJECTS: 

PARK/NAGLEE • Park, Nagle° to Shasta & Naglae,Park to Bascom 20A 6 6112/06 Jul-11 ($6,000,000) 
STEVENS CREEK BLVD - Steams to Calvert 20A 1 3/26/04 Aug•11 ($660,000) 
EVERGREEN PARK • Yarba Buena Rd. & San Felipe Rd. 20A B 7/29/88 Oct•11 ($3,000,000) 
ABORN ROAD • RenfleId Wy to Thompson Creek (Evergreen Library) 20A a 10131/08 Jan-12 ($2,600,000) 
MONTEREY RD. • Willow to Curtner, Inc. Cadwafler Mese 20A 3,7 7/28/89 Jun•12 ($3,000,000) 
DELMAS/PARK 20B: Dolmas, San Fernando, & Park Ave 20B 3 229/08 Jun•12 (0 	169) 
Anticipated In•Lieu Fee Undergrouding Utility Riembursement 2013 CW .• 

• 
PROGRAM ADMINISTRATION (In-Lieu Fee-Rule 2D0) 
PROGRAM ADMINISTRATION (Rule 20A) 1 	,.O.S0 ,.. 	.- 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 146)060 
TRANSFER TO CITY HALL DEBT SERVICE FUND 0,90) 

SUBTOTAL (EXPENDITURES) (&1 90131106 415 150 COOT 
ENDING FUND BALANCE 1188551' 

FY 2012/2013 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
20112012 REVENUE(ANTICIPATEDWRULE 29A ALLOCATION 
20112012 ANTICIPATED REVENUE • INTEREST INCOME 

PROJECTS: 
CAMDEN AVENUE, Bascom to Leigh 
WHITE ROAD at Alum Rock Avenue (Alum Rock Library) 
TULLY ROAD, Kenoge Dr to Senter Rd 
LINCOLN AVENUE - San Carlos to Coe 
COLEMAN AVENUE • HeddIng St to Basset 
Anticipated In-Lieu Fee Undergrouding Utility Riembursement & Design 

PROGRAM ADMINISTRATION (In-Lieu Foe Rule 20B)
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
LL TRANSFER TO CITY HA 	DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES)
ENDING FUND BALANCE 

20A 
20A 
20A 
20A 
20A 
2013 

9 
6 
7 
6 
3 

CW 

9/17/93 
00/06/08 
06/29/09 
7123/10 
07/24109 

Jul•12 
Oct-12 
Apr-13 
Apr-13 
Jun-13 

$,Z. 	:WO 

' 

,  
00,010 

4&113 
,

,,,) 

	

,,- 	 ). 

45tb: . Oti 690) 

$18,086,169 
$4,500,000 

($3,000,000) 
($2,000,000) 
($2,600,000) 
($2,100,000) 
($2,200,000) 

g4-11 311I_,CI 
. 3',r. 
..,.. 	'.• 	-' 	-I,, 

$F1186,158 
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RULE 20A and RULE 20B (IN-LIEU FEE) 
	

ATTACHMENT B 

UNDERGROUND UTILITY PROGRAM . 
2010/11 - 2015/2016 WORKPLAN 
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FY 2013/2014 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
20122013 REVENUE(ANTICIPATEDWRULE 20A ALLOCATION 
2012/2013 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS: 
KIRK PARK, Foxworthy • Yucca to Briar...rood 
De ANZA BLVD. - Rainbow to Prospect 
PROSPECT ROAD - Saratoga to De Anza 
GROSBECK PARK, Kllen Rd. - Grosbeck HIll to Norwood 
HAMANN PARK, W estfield - Central to Daniel 
McKEE ROAD - Jackson to Jose Figueroa 
Anticipated In-Lieu Fee UndergroudIng Utility Rlembursement 

PROGRAM ADMINISTRATION (In-Lieu Fee-Rule 20B) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL 
ENDING FUND BALANCE 

20A 
20A 
20A 
20A 
20A 
ma 
20B 

9 
1 
1 
8 
8 
5 

CW  

Feb-11 

Aug•11 
Jan•12 
Jun.12 
Jun•12 

JC:ta nt --1134 
Jan•14 
Mar-14 
Jun.14 
Jun•14 

•Aug-11 

.1. 

e 	?   	` 

' 
✓ 
	

. 
,. 	 . . tom 	 .:- 	 - 4, 	...:5,,, a 

, , . ' 	
1o., 	, 

" 

A 
t. rG. !".••• 

i -0-....-' 	 i 6661 
• it 

t. 	r 	,-t-,  

• L.. 	... 

iri 
, 	t.:: i•..• 

$11,385,159 
$4,800,000 

($2,000,000) 
 ($2,000,000) 

($2,000,000) 
 ($1,800,000) 

(61,500,000) 
' 

-t•I'''-'44 	000 ($8,600,000) 
$8,385,159 

FY 2014/2015 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2013/2014 REVENUE(ANT1CIPATEDWRULE 20A ALLOCATION 
2013/2014 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS: 
McABEE ROAD • Peralta to Camden 
BLOSSOM HILL, SNELL AVE -Judith to Snell, Gluffride to Cheyenne 
MUNICIPAL GOLF COURSE - Lundy/Old Oakland Rd/Murphy 
MONTGOMERY ST - Santa Clara Street to Park Avenue 
MERIDLAN AVENUE • Park to Auzerals 
Anticipated In-Lieu Fee UndergroudIng Utility Rlembursement 

PROGRAM ADMINISTRATION On-Lieu Fee 	20B) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 

20A 
20A 
20A 
20A 
200 
208 

%•-Rule  

10 
2 
4 
3 
8 

CW 

Oct•12 
Apr-13 
Jun-13 
Jun.13 
Jun-13 

Jul-14 
Apr•15 
Jun•16 
Jun•16 
Jun•16 

g : v 

	

. 	- 

' 	'47:8a 

• F-• ',..' 	'4 kr 

•

e 
• 

'  
,J, 

	

4 .4.. 	. 	( 	01 

	

ai 	• 

	

. 	V. 	0) 

auk) .7 	
tom 

. r tir  
A „T TV 1 

	

 • 	 t.,;•149) 
. 	... 	... 

.......,, 	. 	. 

$8,385,159 
$4,700,000 

($1,700,000) 
($2,000,000)
($1,600,000) 
($1,600,000) 

A.prk.iinta,, 7.. I I I 08,700000 

'IfIfTter4"..-  ' r ' . 'I• 
34,3815 

FY 2015/2016 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
20142015 REVENUE(ANTICIPATED)/RULE 20A ALLOCATION 
2014/2015 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS: 
MINNESOTA AVE. • Lincoln to Iris 
NORTH 4TH ST - St. John St to St. James St, and JUUAN ST, 4th St to 2nd St. 
NORTH 5TH ST, St. John Street to Japan Town 
LOS GATOS/ALMADEN ROAD - Unlon to Warwick 
Anticipated In-Lleu Fee UndergroudIng Utility Rlembursement 

RESERVED FOR FUTURE SJRA PRIORITY PROJECTS 
RESERVED FOR FUTURE PARKS PROJECTS 
RESERVED FOR FUTURE RULE 20A PROJECTS 

PROGRAM ADMINISTRATION (In-Lieu Fee-Rule 208) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 

20A 
20A 
20A 
20B 
20B 

20A 
20A 
20A 

8 
3 
3 
8 

CW 

Oct•13 
Dec•13 
Jan-14 
Jan-14 

Jul-16 
Oct•16 
Apr.16 
Jun.16 

- 
..1 

--„„i-A  

	

' 	:•".. 
', 	i • 

	

xt. 	i--,.." 

	

r' 	, 	
't 

... 
 

6:°1°4 
..-. 

 - ... 

.i 

,.. 	i. 	i 
,„ 	..• 	''.. 

$4,385,159 
$4,800,000 

($1,500,000) 
 ($1,500,000) 

($1,600,000) 

($1,500,000) 
($1,500,000) 
(51600,000) 

t$1,1464001$1 ($9 000,010 

t111406 $185,169 

DEFERRED PROPOSED PROJECTS 
McABEE ROAD - Juli-Lynn to Pereira 

N
,  

8
 8

  
c

o  
c
o
  c
o

  

10 ($700,000) 
PEARL/HILLSDALE - Capitol to Hilsdale to Summer Creek 6 ($750,000) 
CANOAS GARDEN, Almaden to Masonic 8 ($760,000) 
LUNDY AVE - Murphy to Old Hostetter 4 ($emoom 
JULIAN STREET, The Alemade to Cinnabar 8 ($800,000) 
VASONA LRT: FRUITDALE AVENUE - Southwest to Meridian (Protect on hold ) 8 ($1,500,000) 

Notes: 
1. Construction of Rule 20A Undergrounding projects are funded by utility comapanles. 
2. Rule 20A Program ednUnIstratIon cost Is borne by the City. 
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RULE 20A and RULE 20B (IN-LIEU FEE) 
UNDERGROUND UTILITY PROGRAM 

2010/11 - 2015/2016 WORKPLAN 
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FY 2013/2014 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2012t2013 REVENUE(ANTICIPATED)/RULE 20A ALLOCATION 
2012,2013 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS: 
KIRK PARK, Foaworihy - Yucca to Brlarwood 
De ANZA BLVD. • Rainbow to Prospect 
PROSPECT ROAD - Saratoga to De Anze 
GROSBECK PARK, Mien Rd. • Groebeck HIll to Norwood 
HAMANN PARK, Westfield - Central to Daniel 
McKEE ROAD - Jackson to Jose Figueroa 
Anticipated In-Lieu Fee UndergroudIng Utility Riembureement 

PROGRAM ADMINISTRATION (in-Lieu Fee-Rule 208) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL  
ENDING FUND BALANCE 

20A 
20A 
20A 
20A 
20A 
20B 
208 

9 
1 
1 
6 
6 
6 

CW 

Feb-11 
Au 11 
Aug-11 
Jan-12 
Jun-12 
Jun-12 

Oct-13 
Jan-14 
Jan-14 
Mar-10
Jun•14 
Jun-14 

.q. 

. 	
, 

• 
$11.385,159 

$4,600,000 

($2,000,000) 
192,000,000) 
($2,000,000) 
($1,800,000) 
($1,800,000) 
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M6in,  

FY 2014/2015 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2013/2014 REVENUE(ANTICIPATED)/RULE 20A ALLOCATION 
201312014 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS: 
McABEE ROAD - Perelta to Camden 
BLOSSOM HILL, SNELL AVE • Judith 10 Snell, Gluffrlde to Cheyenne 
MUNICIPAL GOLF COURSE - Lundy/Old Oakland Rd./Murphy 
MONTGOMERY ST • Sante Clare Street to Perk Avenue 
MERIDIAN AVENUE • Park to Auzerais 
Anticipated in-Lleu Fee UndergroudIng Utility Rlembursement 

PROGRAM ADMINISTRATION (In-Lieu Fee-Rule 2013)
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 

20A 
20A 
20A 
20A 
20B 
208 

10 
2 
4 
3 
8 

CW 

Oct-12 
Apr-13 
Jun-13 
Jun-13 
Jun-13 

Jul-14 
Apr-16 
Jun-16 
Jun-16 
Jun-16 
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3 

	

- 	' 
4'.. - . ,4Y-1 it, ..., , 

	

. 	
- 	. 	e". t 
: r' -i"-t 	' 

i 	• A.,, 	.;••• 

	

 ,.iil 	;-1 	.; 
.4 	-':'• it,,.` 
, 	••• 4 	) 

• • 	vi. 

	

. 	. • 	' 	•t't 	t 	i.. 	t 
-L. - 
.'• 	, 40" 
i'' 	.. 	$ 	:•ii, 

--, 	.,,,,, 
''1,.. 	.i•T 

Ai-t 	rt .' 
(S': 	+++)  

$6,385, t59 
$4,700,000 

($1,700,000) 
(32,000,000) 
(31,600,000) 
(31,600,000) 

tr*ra4117 	'0690'.. 
- V--'I-  ...• 	' 	7-"'• 

$6 700 000 

FY 2015/2016 

BEGINNING FUND BALANCE/RULE 20A ALLOCATION 
2014/2015 REVENUE(ANTICIPATED)/RULE 20A ALLOCATION 
2014/2015 ANTICIPATED REVENUE - INTEREST INCOME 

PROJECTS: 
MINNESOTA AVE. - Lincoln to Ide 
NORTH 4TH ST - St. John St to SL James St, and JULIAN ST, 4th St to 2nd St. 
NORTH 6TH ST, SL John Street to Japan Town 
LOS GATOS/ALMADEN ROAD • Union to Warwick 
Anticipated In-Lieu Fee Undergrouding Utility Rlembursement 

RESERVED FOR FUTURE SJRA PRIORITY PROJECTS 
RESERVED FOR FUTURE PARKS PROJECTS 
RESERVED FOR FUTURE RULE 20A PROJECTS 

PROGRAM ADMINISTRATION (In-Lteu Fee-Rula 20B) 
PROGRAM ADMINISTRATION (Rule 20A) 

PUBLIC WORKS CAPITAL MANAGEMENT COSTS 
TRANSFER TO CITY HALL DEBT SERVICE FUND 

SUBTOTAL (EXPENDITURES) 
ENDING FUND BALANCE 

20A 
20A 
20A 
2013 
20B 

20A 
20A 
20A 

6 
3 
3 
9 

CW 

Oct-13 
Dec-13 
Jen-14 
Jan-14 

Jul-16 
Oct-16 
Apr-16 

. Jun-16 

- 	T" ''.1W e: 
, _ 1$ 17.7 

:..4.‘ 	4,.•-• 

' .I.,:t 	'000 
• Wt, 	." ,. 	.,,,,,.. 	11. 	.t ....t. k 

• ;4 
- 

-1  
;.={.qtr̀  	' t 	'Ili 

n 
` 	'';'• 

o,- 	v •8.-' 	=,, 20,,,A 	.3,410 v  , 

44 -,,, 
_ 	i 	, r: .",134:.;s,,,,. 

$4,385,159 
$4,800,000 

(31,600,000) 
($1,600,000) 
($1,600,000) 

($1,5C0,003) 
($1,500,000) 
($1,500,030) 

. 	4....i)  ... i 
A. 	.,,,, 	 .. 	v.li 	i .. 
N 	r-.: -...:•'3. 

, :74-St0MS 	MO (39,000,060) 

• 
$185,159 

DEFERRED PROPOSED PROJECTS 
McABEE ROAD - Jull-Lynn to Perelta 20B 10 ($700,000) 
PEARUHILLSDALE - Copilot to Hillsdale to Summer Creek 20B 6 ($750,000) 
CANOAS GARDEN, Almaden to Masonic 20B 8 ($750,000) 
LUNDY AVE - Murphy to Old Hostetter 20B 4 ($800,000) 
JULIAN STREET, The Alameda to CInneber 2013 6 ($800,000) 
VASONA LRT: FRUITDALE AVENUE - Southwest to Meridlen (Project on hold ) 20B 6 ($1800,000) 

Notes: 	 • 
1. Conetructlon of Rule 20A Undergroundlng projects are funded by utility comepenles. 
2. Rule 20A Program administration coat la borne by the City. 

WORKPLAN20AB 	DEPARTMENT OF PUBLIC WORKS - TRANSPORTATION AND HYDRAULICS SERVICES DIVISION 	 Page 2 of 2 



RULE 20A AND 20B (IN-LIEU FEE) UNDERGROUND UTILITY PROGRAM 
	

ATTACHMENT C 
SUMMARY OF CHANGES SINCE LAST REPORT 

2009/10-2014/15 WORKPLAN 
(approved by Council In April 

2010) 
2010/11 - 2016/16 

WORKPLAN (PROPOSED) 
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REASON 
FOR CHANGE 
(SEE NOTES) 

ABORN ROAD - Pumpharston Wy to White Rd (Evergreen Library) 20A 8 Legislated 2011 Legislated 2012 C, D 

BLOSSOM HILL, SNELL AVE - Judith to Snell, Gluffrida to Cheyenne 20A 2 2011 2014 2013 2015 D 

CAMDEN AVENUE, Bascom to Leigh (In Design) 20A 9 Legislated 2011 Legislated 2012 C, D 

CANOAS GARDEN, Almaden to Masonic 2013 6 G 

COLEMAN AVENUE, Hadding St to Basset 20A 3 Legislated 2012 Legislated 2013 B, D 

De ANZA BLVD. - Rainbow to Prospect 20A 1 2010 2011 2011 2014 D 

DELMAS/PARK 20A Dolmas, San Fernando, Cahill, Auzerata & Park Ave 20A 20B Legislated 2010 Legislated 2011 C, H 

DELMAS/PARK 20B: Mimes, San Fernando, & Park Ave 20B 20B Legislated 2011 Legislated 2012 C, H 

EVERGREEN PARK - Yerba Buena Rd. & San Felipe Rd. (In Design) 20A 8 Legislated 2010 Legislated 2011 A, C 

GROSBECK PARK, Keen Rd. - Hill to Norwood 20A 8 2010 2013 2012 2014 D 

GUADALUPE GARDENS - Hedding/Taytor/Coleman (Phase I) 20A 3 Legislated Completed Legislated Completed 

GUADALUPE GARDENS - HeddIng/Tayfor/Colemen (Phase ii) 20A 3 Legislated in Construction Legislated Completed 

HAMANN PARK, Westfield - Central to Daniel 20A 6 2011 2013 2012 2014 D 

JACKSON/TAYLOR - 4th to 9th 20A & B 3 Legislated In Construction Legislated in Construction 

JULIAN STREET, The Alameda to Cinnabar 20B 8 G 

KIRK PARK, Fozworthy - Yucca to Brfarwood 20A 9 2010 2012 Legislated 2013 0 

LINCOLN AVENUE - San Carlos to Coe 20A 6 2010 2012 Legislated 2013 D 

LOS GATOS/ALMADEN ROAD - Union to Warwick 20B 9 G 

LUNDY AVE - Murphy to Old Hostetter 20B 4 G 

MARKET/ALMADEN AVE. - Reed, Pierce, William, Balbach, Viola 20A 3 Legislated In Construction Legislated in ConstrucUon 

McABEE ROAD - Parana to Camden 20A 10 2011 2013 2012 2014 D 

McABEE ROAD - Jull-Lynn to Peralte 20B 10 D, I 

McKEE ROAD - Jackson to Jose Figueres 20B 5 2011 2013 2012 2014 D 

MERIDIAN AVENUE - Park to Auzerais 20B 8 2012 2014 2013 2015 D 

MINNESOTA AVE. - Lincoln to his 20A 6 2012 2014 2013 2015 D 

MONTEREY RD. - Maw to Curtner, Inc. Car:Mailer Plaza 20A 3, 7 Legislated 2011 Legislated 2012 C, 0 

Montgomery Street - Santa Clara Street to Park Avenue 20A 3 2011 2013 2013 2016 F, D 

MUNICIPAL GOLF COURSE - Lundy/Old Oakland Rd./Murphy 20A 4 2012 2014 2013 2016 D 

NORTH 4TH ST - St. John SI to St. James St, and JULIAN ST, 4th St to 2nd St. 20A 3 2012 2014 2013 2016 F. D 

North 5th Street, St. John Street to Japan Town 20A 3 2013 2016 2014 2016 F, 13 

PARKJNAGLEE - Park, Naglea to Shasta & Naglea,Park to Bescom 20A 8 Legislated 2010 Legislated 2011 C, D 

PEARL/HILLSDALE - Capitol to Hillsdale to Summer Creek 20B 6 G 

PROSPECT ROAD - Saratoga to De Anza 20A 1 2011 2013 2011 2014 D 

STEVENS CREEK BLVD - Steams to Calert 20A 1 Legislated 2010 Legislated 2011 C, D 

TULLY ROAD, Kertaga Dr to Santar Rd 20A 7 Legislated 2012 Legislated 2013 D 
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RULE 20A AND 20B (IN-LIEU FEE) UNDERGROUND UTILITY PROGRAM 
	

ATTACHMENT C 

SUMMARY OF CHANGES SINCE LAST REPORT 

2009/10-2014/15 WORKPLAN 
(approved by Council in April 

2010) 
2010/11 - 2015/16 

WORKPLAN (PROPOSED) 

, 	
, 	 '.,40' r 	: 	 - 

, 	̀lit 	Mr 	 ,,,, 

	

r 	, c, 

	

0 r .. 	 ... '''' 	''''%''' ̀  	 ' 	 A;I -: ,atri6lat 

— ^ 	 ' 

. 	; 	11 
- r 

' irr 	.10 	TIO P, . 	‘'re-VIWE 
c 	c 	

. 

.REGIS 	0 
li, 	1 

- 

:41-'.::‘ 	.4  
6_ .--' 	 - 

FORR CHANONGE 
(SEE NOTES) 

, .T 	. 
o _,Vig IO 

VASONA LRT: FRUITDALE AVENUE - Southwest to Meridian 

WHITE ROAD et Alum Rock Avenue 

20B 

20A 

8 

5 

Legislated 

2008 2011 

Legislated 

Legislated 2012 

E 

C, D 

BOLD PRINT indicates changes since last report. 

NOTE: REASON FOR CHANGES  

A. Difficulty in obtaining easements needed for underground substructures. Project being re-engineered. 

B. Project in coordination with proposed Coleman Avenue widening project. The UG project will proceed once the ultimate right-of-way is established. 

C. Project in design 

D. Work plan reflects rescheduled target dates due to schedule changes in prior year projects. 
Delays to projects primarily based on PG&E and utility company resources Issues and design challenges. 

E. Project postponed from the work plan because of uncertainty with the adjacent development project. 

F. New project complements SJRA and DOT projects. 

G. Rule 20B projects repriotized because of lower revenue predictions. Funding will be evaluated on yearly basis and projects will be repriotzed accordingly. 

H. Project was legislated as combination Rule20A and 20B project. However, design and construction responsibilities are being split between PG&E and City. 
PG&E will be the lead for the Rule 20A portion of the project and City will be the lead for the Rule 20B portion of the project. 

I. Project will be combined with the proposed McAbee Road Rule 20A project 
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ATTACHMENT D 

AREAS IDENTIFIED FOR CONSIDERATION AS 
FUTURE RULE 20A UNDERGROUND UTILITY PROJECTS 

PROPOSED PROJECT AREA 

1. COUNCIL MEMBER REQUESTS 

• White Road, McKee Road to Eastside Drive 
• White Road, Park Lane to Ocala/Martin Avenue 
• Areas north of the Reid/Hillview Airport 
• Alviso/lSt  Street 

2. REDEVELOPEMENT - GREATER DOWNTOWN PRIORITY AREAS 

• Post St. - Almaden Blvd. to San Pedro - Almaden Ave. - Post St. to Santa Clara 
• St. John - Almaden Blvd. To Terainne/Almaden Ave.; Almaden Ave./ Terraine St.; -

Carysle to St. James 
• St. John - Montgomery. to 87; Almaden Blvd. - Julian St. to Carysle St. 
• Autumn Ave. - Julian to St. John; Montgomery — Julian to Cinnebar 
• Julian & St James - 4th to 7th  St. ; Sixth and Seventh — Santa Clara to Julian 
• Stockton Ave. - Santa Clara to Julian St; Julian St. — Stockton to Montgomery St. 
• St. Teresa — Coleman to Ryland; Ryland — St Teresa to North San Pedro 
• San Salvador - 4th  St. to 10th  St. 
• Stockton Ave. — Julian to Taylor; Taylor — Stockton to Coleman Ave.; Montgomery —

Julian to Cinnebar 
• Julian/St. James - Notre Dame to 1St  St. (Rule 20C project funded by Agency and housing 

developers) 
• St. James to Basset - 87 to San Pedro (Rule 20C project funded by Agency and housing 

developers) 
• Grant St — Autumn Ave. to Locus St. 

REDEVELOPEMENT — NEIGHBORHOOD BUSINESS DISTRICT PRIORITY 
AREAS 
• Willow Street, South Almaden Ave. to Highway 87 

3. CITIZEN REQUESTS 

• Meridian Ave., Fruitdale to Hamilton 
• Cropley/Morrill Ave. (A citizen on Morrill Ave. requested undergrounding of utility lines 

along Morrill Ave., between Junewood Ave. and Tobin Drive. This segment on Morrill 
Ave. is to be included with the future Cropley Ave. Rule 20A project.) 
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ATTACHMENT D 

4. SOUTH CAMPUS NEIGHBORHOOD: — Streets requested for consideration by the 
Planning Department on behalf of the South Campus Neighborhood Revitalization Plan 
Advisory Group and the residents of the area. Streets requested are as follows: 

• Reed Street, 2" St. to 4th  St. 
• William Street, 2" St. to William Street Park 
• 7th Street, 1-280 to SJSU Campus 
• 10th  & 11th  Streets, 1-280 to E. Santa Clara Street 

5. PROJECTS THAT WILL COMPLEMENT CIP PROJECTS - Streets requested by the 
Department of Transportation that will complement CIP projects. Streets/area requested as 
follows: 

• Almaden Expwy./Coleman Road Area - will remove conflicts from Almaden POC 
project. Almaden Expwy. is in Santa Clara County jurisdiction and the project was 
legislated in 2007. 

• Taylor Street - Guadalupe Gardens to Japantown (coordinate with Taylor/First project 
and close gap between other undergrounding projects on Taylor) 

• Julian/St. James Couplet Corridor - remove conflicts from signal conversions 
• 5th  Street Corridor - create attractive pedestrian corridor from SJSU/City Hall to 

Japantown (relates to HIP grant) 
• 3rd/4th  Street Couplet Corridor - enhance Hensley Historic District 
• Hamilton Avenue between Meridian Ave. and Hamilton Way 
• Empire/Hensley - 2" St. to 4th  St.; Second, Third and Fourth Streets — Railroad tracks to 

Empire 
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ATTACHMENT E 

SUMMARY OF CRITERIA FOR EVALUATING 
UNDERGROUND UTILITY PROJECTS  

RULE 20A UNDERGROUNDING UTILITY PROJECTS 
Approved by CPUC, 1968, revised 2002. 

The governing body of the City or County in which such electric facility are and will be located has 
determined, after consultation with the Utility and after holding public hearings on the subject, that 
such undergrounding is in the public interest for one or more of the following reasons: 

a. Such undergrounding will avoid or eliminate an unusually heavy concentration of overhead 
electrical facilities. 

b. The street or road right-of-way is intensively used by the general public and carries a heavy 
volume of pedestrian or vehicular traffic. 

c. The street or road right-of-way adjoins or passes through a civic area or public recreation area 
or an area of unusual scenic interest to the general public. 

d. The street or road or right-of-way is considered an arterial or major collector as defined in the 
Governor's Office of Planning and Research General Plan Guidelines. 

ADDITIONAL CRITERIA FOR PROJECT PRIORITIZATION ESTABLISHED BY THE 
CITY OF SAN JOSE:  

1. Projects that complement City capital improvement projects (1978). 

2. Completion of undergrounding adjacent to undergrounding accomplished by other projects 
(1978). 

3. Projects that front city facilities, such as: parks, libraries, and fire stations (1978). 

4. Projects in the Core (Downtown) Area (1978). 

5. Projects that minimize costs to single family residences (1978). 

6. Projects that are done in conjunction with light rail transit projects (1985). 

7. Projects that are on gateway streets to the downtown area (1985). 

8. Twenty percent (20%) of Rule 20A funds will be designated for projects adjacent to city parks 
(1986). 

9. Projects in Redevelopment or Neighborhood Business District areas (1987). 

RULE 20B (IN-LIEU FEE) UNDERGROUNDING UTILITY PROJECTS 
Approved March 16, 1993 

The criteria and procedures to create underground utility districts are specified in the San Jose 
Municipal Code. Proposed districts must be determined to be in the general public interest for one or 
more of the following reasons: 
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a. Such removal and replacement underground will eliminate an unusually heavy concentration 
of poles and overhead wires within said area; 

b. The public streets or rights-of-way within said area are extensively used by the general public 
and carry a heavy volume of pedestrian or vehicular traffic; 

c. The public streets or rights-of-way within said area adjoin or pass through a civic area or 
public recreation area or an area of unusual scenic interest to the general public. 

GENERAL CRITERIA 

The purpose of the General Criteria is to ensure that all projects included in the Workplan provide 
opportunities for cost effectiveness due to lower unit costs resulting from large aggregated projects, 
and are in areas where in-lieu fees have been paid. To date, in-lieu fees have been paid for 509 private 
development projects throughout the City. The Undergrounding Master Plan, listing 268 proposed 
project areas that meet the General Criteria, has been developed by staff and was included in the In-
Lieu Fee Undergrounding Master plan. The Undergrounding Master Plan is developed through 
consideration of the following General Criteria: 

1. A minimum 600 feet of overhead facilities to be replaced. Projects that meet this criterion are 
eligible for certain credits from utility companies resulting in a lower cost per foot to complete 
the project. 

2. Percentage of proposed project frontage for which in-lieu fees have been paid. The higher the 
percentage of frontage length paid to date, the higher the priority. 

3. Development frontages where undergrounding in-lieu fees have been paid and held by the 
City for five or more years. As long as fees are committed to projects in the approved Master 
Plan, they are considered programmed and not subject to refund. 

SPECIFIC CRITERIA 

The purpose of the Specific Criteria is to provide specific guidelines for staff in selecting project areas 
for the Workplan. The Specific Criteria ensure that actions required of the City by executed 
agreements are implemented and also provide the flexibility to coordinate with other scheduled 
projects and programs. The proposed workplan, presented in Attachment B, has been developed 
through an evaluation of the Specific Criteria applicable to the listing of proposed project areas 
identified in the Undergrounding Master Plan. 

a. Projects for which agreements with the Utility Companies have been executed or approved for 
execution. 

b. Projects for which Legislation (City Ordinance) establishing an underground utility district 
have been adopted. 

c. Projects proposed in the last approved workplan for which review, field investigation and 
coordination with the utility company representative have begun. 

d. Projects requiring completion by specific dates to avoid return of fees paid per executed 
agreements (Improvement District Projects). 
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e. Projects that can be constructed in conjunction with other planned improvements by the City 
(CIP Projects). 

f. Projects that can be implemented in conjunction with private development construction 
activities. 

g. Projects that were proposed in the last approved workplan for which coordination with utility 
companies has not begun. 

h. Distribution among Council Districts in as equitable manner as possible. 


